AGENDA: September 10, 2002 4 17
CATEGORY: Consent
DEPT.: Public Works

TITLE: Miramonte Reservoir Expansion,
Project 97-45 — Amend Contract for
Environmental Consulting Services

RECOMMENDATION

Authorize the City Manager to execute an amendment to the professional services contract
with Jones & Stokes for additional environmental consultant services related to the
Miramonte Reservoir Expansion, increasing the contract by $27,000 to a total of $150,000.

FISCAL IMPACT

In December 2000, the City entered into a $123,000 professional services agreement with
Jones & Stokes to provide environmental consultant services to analyze environmental
impacts related to the project and produce an environmental impact report (EIR). Due to the
number and complexity of public comments on the Draft EIR, a $27,000 increase in the
contract amount is required, increasing the adjusted contract to $150,000.

Miramonte Reservoir Expansion design, Project 97-45, has a budget of $951,300. No
additional appropriation is necessary as there are sufficient funds in the project to cover the
cost.

BACKGROUND AND ANALYSIS

In 1997, a capital improvement project was approved to design an additional two-million-
gallon reservoir on the existing Miramonte Reservoir site. During the preliminary design
phase, the City met with residents adjacent to the site and with the Los Altos City Council to
hear their concerns related to the project. Concerns related to the safety of the existing and
proposed reservoirs during an earthquake, temporary impacts associated with construction
and the aesthetic impacts of the project. In light of these concerns, the City Council commis-
sioned an Environmental Impact Report (EIR) to thoroughly analyze the environmental
impacts and alternatives to the project.

Jones & Stokes was hired in December 2000 to prepare the required environmental
documents for the project. Their scope included preparing the Notice of Preparation for the
EIR, holding a public scoping meeting, preparing the Draft EIR (DEIR) for public review and
comment, holding a DEIR public meeting and, finally, responding to comments and
preparing the Final EIR.
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After the public scoping meeting, as Jones & Stokes prepared the DEIR, it became apparent
that additional work would need to be done to thoroughly complete the DEIR. Some of this
extra work included preparing an alternatives screening report to identify the project
alternatives to be studied in the DEIR, incorporating more detail on each alternative into the
DEIR to make sure it encompassed all issues and preparing a second administrative draft of
the DEIR to ensure all comments made by the City were incorporated in the Final DEIR.

Because of the costs associated with this extra work, an additional appropriation is needed to
complete the Final EIR. In addition, due to the level of concern by neighboring residents, the
number of public comments and the complexity of the environmental analysis, a

$4,500 contingency has been added to the contract. The estimated cost to complete the EIR
process and prepare a mitigation monitoring plan with a $4,500 additional services
contingency is $27,000.

The breakdown of cost for the additional work to complete the EIR is as follows:

Prepare Final EIR $11,000
Prepare Findings and Statement of Overriding Consideration 8,000
Prepare Mitigation Monitoring Plan and Notice of Determination 3,500
Additional Services Contingency _4,500

TOTAL $27,000

PUBLIC NOTICING — Agenda posting.

Prepared by: Approved by:
Anne Marie Callan Cathy R. Lazarus
Senior Civil Engineer Public Works Director

Kevin C. Duggan
City Manager
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